




## WHPA Commercial Quality Installation Committee (CQI) Work Product Status Report – November 20, 2017

| WHPA Commercial Quality Installation Committee (CQI)  |   |   |
|---|---|---|
| <ul style="list-style-type: none"> <li><b>Goal #4:</b> <i>As performance-based data becomes available from performance-based field assessment and measurement efforts across the state, gather and publish summary data consistent with the Standardized Field Data Specification documenting the typical field performance of HVAC systems by 12/21/17. (Mission 3&amp;4) – white paper</i></li> </ul> |   |   |
| Chair = Rob Falke, NCI  |   |   |
| <b>Last Committee Meeting:<br/>October 20, 2017</b>   | <b>Agenda Items:</b> <ul style="list-style-type: none"> <li>Introduce Pre-Final Draft of “Taking AB 802 into the Field” Work Paper</li> <li>Discuss Draft of “Taking AB 802 into the Field” Work Paper</li> <li><b>Status of 2017 Incomplete Goals – Goal #4</b></li> <li>WHPA EC and HSES Updates</li> <li>Future of CQI Committee / Closing Comments</li> </ul>   | <br><b>10-20-17 CQI<br/>Committee Mtg Notes.</b> |
| <b>Current Status of Work Products</b>  | <p>There was not enough for the Committee to address Goal #4 in a meaningful way given the limited time available to the group. This goal was to be addressed in the September – December of 2017. Given the IOUs decision to restructure the WHPA and cease Committee support work by October 31, the Committee focused on completing Goal 3 (Taking AB 802 into the Field white paper) and was unable to devote time to Goal 4.</p> | <p>See page 4 of above 10/20 meeting notes</p>  |
| <b>What Remains to be Done to Complete Work Product-Goal#4?</b>   | <p>No work occurred on this work product. If this group continues in the future based on the HSES Committee’s decision, there will be a new direction and goals to follow and this goal can potentially be addressed then.</p>  |   |



|                                       |  |  |
|---------------------------------------|--|--|
| <b>Level of Interest in Committee</b> | There is uncertainty about the future of this Committee and whether it will continue but the Committee members seem committed to continuing working on HVAC installation issues. |  |
|---------------------------------------|--|--|